
   Provides hands-on creative leadership, end-to-end project oversight;   
   planning, strategy, estimating, creative development, through delivery and 
beyond. Driven, results oriented with a personable, get-along work style. A mix of visual branding, 
advertising and multi-channel design expertise, yielding cohesive, on message, fully integrated 
solutions. B2B, B2C with a whole lot of retail experience. 
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Case Study: The Builder

Chris Settle

206.719.7319  |  chrishsettle@gmail.com

Needed to expand our home on limited budget due to growing 
family. Established in the neighborhood and preferred not to relo-
cate.  Did most of the work myself to save on costs, utilizing sub-
contractors only at critical points. Designed, permitted and built.

Conclusion – Fully updated, 2980 Square foot home, four 
bedrooms and four baths. Completed project within two 
years or 2000 hours.  Did about 80% of the work myself. 
Total cost was $148K or $152K under what it would have 
cost to have the work done by a contractor.

Process – Set project plan 
in motion and established 
budget. Designed �oor 
layout and procured 
engineering plans and 
permits. Dug basement 
out, set foundation and 
�nished. Subcontracted 
plumbing and electrical. 
Constructed 2nd �oor 
framing in backyard. 
Demoed roof, added 
second level by sections 
and Installed attic trusses.

Solution – Drawing from 
previous knowledge as a 
general contractor and 
love for working with 
hands and building 
things, added three �oors 
to home, expanding living 
space by about 2000 
square feet. Regraded 
backyard to accommo-
date approximately 74 
yards of �ll dirt taken from 
underneath the house. 
Retained footprint.

Measurement – Fully 
permitted and passed 
inspection. Minimized use 
and cost of expensive 
subcontractors by doing 
the majority of the work 
myself. Maintained 
livability for 95% of the 
duration of the project. 
Completed the project on 
time with minimal cost 
overruns. Moved into 2nd 
�oor within one year of 
demoing. Still married.


